




**Name of Division** : **Construction Division PWD B&R Branch Rohtak**  
**Name of Circle** : **Rohtak Circle PWD B&R Branch Rohtak**

- Name of Department : Public Works Department (B&R)
- Organizational Structure : Organizational structure is as under: -





• Contact Details : Contact Details are as under: -

1. Sh. R.K. Sehrawat, Executive Engineer  
Office – 01262276426  
Mobile – 9416054839
2. Sh. Sardara Singh, Sub Divisional Engineer, Provincial Sub Division No.3 (NH) Hansi at Rohtak  
Office – 01262276426  
Mobile – 9468181740
3. Sh. Rattan Lal, Sub Divisional Engineer, Construction Sub Division Rohtak  
Office – 01262276426  
Mobile –9466704146
4. Sh. Sataywan Singh, Junior Engineer  
Office – 01262276426  
Mobile –9416791355
5. Sh. Bani Singh, HDM  
Office – 01262276426  
Mobile –9416265723
6. Sh. Virender Kumar Malhotra, DAO  
Office – 01262276426  
Mobile – 9896026085



- List and details of roads/buildings and other projects built/in progress/maintained is as under

**Completed works**

<b>Sr. No.</b>	<b>Name of work</b>	<b>A/A No. &amp; Date (Amount)</b>	<b>Date of completion</b>	<b>Expenditure (In Lacs)</b>
1	Construction of 4 lanes ROB at level crossing No.61A on Delhi Bhatinda Railway Line at RD 89.70 Km Rohtak Bhiwani Road at Rohtak	No.6/12/05-2B&R(W) Dated 31/10/2007 for Rs.3653.00 Lacs	20.04.2009	2585.86
2	Construction of 2 lanes ROB at level crossing No.58B on Delhi Bhatinda Railway line and 1B on Rohtak Gohana Panipat Railway line at RD 1.20 Km of Circular Road Rohtak	No.6/12/05-2B&R(W) Dated 31/10/2007 for Rs.2883.86 Lacs	10.03.2010	1939.04
3	Construction of 2 Lanes ROB at level crossing No.23-C in Km.29/2-3 on Delhi Bhatinda Railway line on Bahadurgarh Nahra Road Bahadurgarh in Jhajjar District	No.6/13/2002-2 B&R (W) Dated 12/02/2008 for Rs.2102.23 Lacs	31.10.2010	1414.21



**Works in progress**

<b>Sr. No.</b>	<b>Name of work</b>	<b>A/A No. &amp; Date (Amount)</b>	<b>Date of Start</b>	<b>Likely date of completion</b>	<b>Updated Expenditure (In lacs)</b>	<b>Remarks</b>
1	Construction of 2 lanes ROB at level crossing No.59A on Delhi Bhatinda Railway Line on Rohtak Jhajjar Road (City Portion) at Rohtak	No.6/12/05-2B&R(W) Dated 31/10/2007 for Rs.2468.07 Lacs	18.06.2006	30.06.2011	1783.05	ROB opened to traffic on dated 15.08.2009. Service road in Jhajjar side has not been completed. Acquisition of additional land award to be announced by LAC on 28.01.2011.
2	Improvement of MAM NH-10 by providing widening with footpath, carriageway and drainage etc. from Km.74.200 to Km. 76.600 (Part-3) in M.C. Limit Rohtak	No.9/9/2007-3B&R (W) Dated 23.07.2007 for Rs.3039.00 Lacs (Rs.1191.00 Lacs)	13.06.2008	31.03.2011	1581.02	Work completed on 31.07.2010 except Durga Mandir acquisition area. As decided in meeting held on 10.12.2010, land exchange case sent to Head Office vide SE Rohtak letter No.167/R dated 18.01.2011 for arranging its approval of the Govt.



**New works administratively approved but not yet started**

<b>Sr. No.</b>	<b>Name of work</b>	<b>Estimated cost (In Lacs)</b>	<b>Expenditure (In Lacs)</b>	<b>Remarks</b>
1	Construction of 2 Lanes ROB at Rohtak at level crossing No.A-3 in Km. 2/13-14 on Rohtak Gohana Railway line at crossing Old Delhi Road in Rohtak District.	2433.00	37.78	Work deferred and agreement terminated.
2	Construction of 2 Lanes ROB at Rohtak at level crossing No.4-B in Km. 3/5-6 on Rohtak Gohana Railway line at crossing Rohtak Sonapat Road in Rohtak District.	1600.00	7.93	Govt. has decided that work will be taken in hand after construction of NHAI Southern Bye Pass Rohtak.
3	Construction of 2-lane ROB at level crossing No.60A in Km.70/11-12 on Delhi Bhatinda Railway line crossing Kacha Beri Road in Rohtak District	1600.00	8.12	Govt. has decided that work will be taken in hand after construction of NHAI Southern Bye Pass Rohtak.

**Executive Engineer,  
Construction Division,  
PWD B&R Branch Rohtak**